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Abstract: This Recommended Practice provides an overview of the importance of developing partnerships 
with other public and private sector entities to maximize the transportation planning process.  

Keywords: partnerships, design, private sector, public entities, developer, state DOT, government, transit-
oriented development 

Summary: This document outlines a variety of approaches for transit agencies to develop partnerships with 
other public entities and the private sector. These partners can include, but are not limited to local 
governments, regional agencies, state agencies, private developers, and special interest groups. The document 
provides a menu of approaches, an agency checklist, brief case studies, and lessons learned for a wide range 
of potential teaming arrangements. 

Scope and purpose: This Recommended Practice is intended for use by transit agencies and operators to 
advance service improvements and capital projects more effectively through public and private partnerships. 
It will assist agencies in identifying opportunities to benefit from partnerships, establishing working 
relationships with potential partners and maintaining and leveraging those partnerships for application in 
subsequent projects. Through these partnerships, the transit agency can overcome common jurisdictional 
barriers. Representative examples in this manual identify uses of partnerships to: 

 influence site design and infrastructure at the project level; 
 influence infrastructure and land use in large-scale private developments; 
 secure operating funding from other public and private sources; 
 improve transit operations in mature and developing areas; 
 encourage transit-oriented development (TOD) at new fixed-guideway stations; 
 encourage access improvements and TOD at mature fixed-guideway stations; 
 assemble land and coordinate public sector improvements along new fixed-guideway routes. 
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Transit Agency Partnerships to Improve Urban 
Design and Enhance Service Effectiveness 

1.  Overview 
Most public transit operators face a peculiar challenge: serving land uses over which they have no control 
along public rights-of-way on which they have no inherent authority to operate. In order to provide effective 
service, transit agencies are largely dependent upon the cooperation of other jurisdictions. This situation ap-
plies both to operation of transit service and to provision of the supporting transit capital investments. Virtual-
ly all aspects of transit service depend upon successful partnership with one or more outside parties that con-
trol the environment in which transit operates. Good partnerships may, over time, result in long-lasting insti-
tutional arrangements such as: multi-agency review processes, establishment of tax improvement financing 
and/or benefit districts, establishment of regional oversight entities, inter-local agreements, advisory commit-
tees, legislation, initiatives and referenda, staff sharing, and workshops, among other institutional arrange-
ments.  
 
Representative areas in which transit depends upon these partnerships include the following:  

 Land use: Coordination of land use and transit planning to provide both the type(s) and intensity of 
development along major travel corridors that facilitate operation of high-quality transit service for 
local residents and businesses. 

 Access: Integration of transit with adjacent land uses, provision of public infrastructure to 
accommodate transit access and egress by all modes (walk, bike, car, other transit), and adoption of 
urban design standards that prevent or remove barriers between transit service and local residents and 
businesses. 

 Operations: Management and design of the local roadway network and traffic control systems in a 
manner that facilitates efficient movement of transit vehicles. 

 Funding: Provision of operating support for specialized/expanded services, capture of enhanced 
property values resulting from transit improvements for reinvestment in the transit system, shared 
capital investment by transit and local/private entity, community/business support for transit 
referendums and established partnerships, and policies to strengthen the likelihood of receiving 
federal capital funds. 

These areas reflect the wide variety of potential public and private entities that can have a major impact upon 
the quality of service that transit provides to the community. Identifying key partners and building strong 
relationships is essential to maximizing the value of transit to the community. Transit must encourage and 
pursue an environment that enhances communication, facilitates dialogue and establishes trust with other 
agencies, organizations, jurisdictions, and the development community. Such efforts are essential to forming 
the partnerships that facilitate effective transit service. 
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2.  Partnership approaches 
Successful partnerships are built upon a core set of principles, tailored to unique local conditions. The 
position of the transit operation within the local governmental structure largely determines its reliance upon 
others in the public sphere. The nature of the project or program being pursued by the transit operator also 
influences the range of public and private partners from which the agency may benefit. 

2.1 Transit agency structures 
The position of the transit authority within local/regional government varies substantially depending upon 
local politics and state enabling legislation for transit. While the majority of the approaches to partnership 
development are applicable regardless of the transit agency structure, the position of an agency is still a 
worthwhile consideration. Examples of organizational structures are identified below: 

 Part of city or county government: The Charlotte Area Transit System (CATS) is a department of 
the City of Charlotte government. The director of public transit reports to the Charlotte city manager. 
This position within city government provides the opportunity for the transit operator to work closely 
with other city departments, such as Traffic Engineering and Planning, on a regular basis. 

 Multijurisdictional/regional agency: Metro Transit is a division of the Metropolitan Council serving 
seven counties in the Minneapolis–St. Paul metro area. In addition to providing transit service, the 
council provides regional planning services for wastewater treatment, community planning, 
population forecasting, affordable housing and parks. Metro has the opportunity to call upon “sister” 
regional agencies’ implementation authority to help leverage implementation of major transit projects 
that cross local jurisdictional borders. 

 Free-standing agency: The Metropolitan Transit Authority of Harris County (METRO) is an 
independent entity providing transit service to the Houston metropolitan area. METRO is governed 
by a board of directors appointed by the City of Houston, Harris County and the remaining cities 
within the county. The autonomy of independent agencies such as METRO provides greater 
flexibility in internal decision-making but can increase the reliance upon others for service or project 
implementation.  

2.2 Types of partners 
Depending upon the nature of the project, the transit operator may want to draw from a broad range of 
partners to enhance the opportunity for success. Potential partnerships could include any or all of the 
following: 

 Individual residents and interest groups. They establish the market demand for the kinds of 
homes, streets, neighborhoods, stores, offices and communities in which they live and work. 

 Developers and other private sector entities. They finance, plan, design and construct residential, 
commercial retail, office and industrial developments, and other physical facilities needed to serve 
those developments, all in response to market demands. 

 Local governments. They establish zoning and development standards, approve and permit the final 
development plans that private entities undertake, construct and maintain infrastructure including 
streets, utilities, green (vegetation, trees, etc.), manage station area planning, and open space park and 
recreation areas required to support development.  

 Regional planning agencies and metropolitan planning organizations (MPOs). They have the 
ability to encourage, facilitate and allow local governments, citizen groups and the private sector to 
develop a shared vision of:  

• desirable urban form;  
• general plans for land use and development in the region;  
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• an appropriate balance of highway and transit development; and  
• general standards of urban design for the region. 

 State and/or City Departments of Transportation (DOTs) regulatory agencies, resource 
agencies, and other community agencies or boards. They implement highways, public buildings 
and other physical facilities, and/or give approvals for the implementation of those physical buildings 
and facilities. 

 Transit operators. They often times have unique perspective and insight regarding various urban 
design/land use and service issues. 

 Internal transit agency departments. They can be helpful in enabling the agency to commit 
staffing and financial resources to different projects. In the case of projects that occur within stations, 
the transit system or beyond, getting internal buy-in before engaging external partners is often 
critical.  

Transit providers that establish good working partnerships with these groups can influence urban design in a 
manner that supports effective transit service that is responsive to community needs. 

2.3 Elements of successful partnerships 
Specific partnering methods and approaches vary widely among agencies. However, several general 
principles are applicable in creating successful partnerships. 

2.3.1 Leadership 
Transit providers must be willing to take leadership and reach out to the public and to other agencies to invite 
partnerships and coordination in urban design issues. Leadership in improved urban design may also be 
available from individuals in the private sector, from public interest groups, from elected officials or from 
other public agencies. But the transit agency must be ready and willing to enter into joint discussion and 
shared actions and to provide support and assistance to those parties, sharing leadership roles with them. 
Someone within the transit agency must take responsibility for this process of reaching out to others. This can 
best happen when the general manager specifically assigns that role to key staff members, and does so with 
the full support of the policy board. 

2.3.2 Public involvement and a shared vision 
The process of developing a shared vision of the desirable future for a community is one that must involve 
individual residents. There are many different ways that have been used successfully in various cities and 
regions to achieve this shared vision among residents, but it is clear that without public understanding and 
buy-in, it will be hard to achieve change. Transit agencies must provide for this kind of continuing public 
involvement, working in concert with other agencies. There must also be emphasis on listening to members of 
the public, and effort put forth to let community members and the public know that they have been heard 
through these public engagement processes. Staff expertise in techniques of public involvement and 
communications is critical.  

2.3.3 Communications and trust through shared work 
Communication means not only talking to other agencies and parties, but listening to them as well. Transit 
agencies must find mechanisms for continuing dialogue–for working together over an extended period of time 
with both elected officials and with the staff of local governments, MPOs, DOTs and other community agen-
cies and groups. It takes time to build trusting relationships, and transparency of information and processes is 
a critical factor in successfully doing so. Just holding a single meeting and then going away and doing busi-
ness independently of one another does not result in real partnership. Successful transit agencies have created 
or supported those mechanisms for continuing dialogue by entering into shared work programs and by allo-
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cating staff time to those efforts. Staff must be easily accessible and early engagement of stakeholders is es-
sential to forming and nurturing effective partnerships. For another agency to be willing to partner with the 
transit agency on urban design issues, it may also require willingness of the transit agency to work on issues 
important to the other agency. 
 
The most successful efforts have often evolved into an ongoing, tiered set of discussions, including 
community design charrettes at the beginning of a project, giving the community a voice and stay in transit 
agency project activities throughout the length of a project.  Hard interagency work is done at the working 
staff levels; agreement on proposed courses of action is reached in interagency meetings at the executive 
levels (general manager, executive director, city manager, etc.), and then agreement to carry proposed policy 
actions to the separate policy boards is made by meetings of key individuals at the policy board level.  

2.3.4 Written agreements 
Informal shared work programs may be successful. Sometimes, however, a formal work program and written 
agreements are required. Written agreements can spell out the aims and purposes of the parties, the 
obligations and expectations each party has for the other, the mechanisms for communication, and the general 
schedule for continuing meetings. Some transit agencies have found such agreements helpful in establishing a 
new pattern of partnerships with local governments and other agencies. Special written agreements may be 
required for particular defined work efforts that involve monetary contributions from each party for the 
accomplishment of specific work by consultants or other third parties.  

2.3.5 Committing staff resources 
Transit agency partnerships with other agencies cannot happen without a commitment of staff time from both 
the transit agency and its partner agencies. This obviously means the use of staff resources –and money –to 
achieve the purposes desired. 

The more thought that is given to which staff members should be involved in these joint efforts, and how to 
ensure that agreements reached are communicated to the rest of the agency, the more successful the long-term 
outcome will be. Typically, transit agencies use staff involved in capital development and 
communications/public affairs. Local governments tend to use planning or public works directors, or 
sometimes staff from the mayor’s office. MPOs rely on long-range transportation and land use planners. 

The commitment of staff resources is not enough, unless people with the right technical skills and personal 
communication characteristics are used. Many agencies have found that the use of staff with private sector 
development experience is especially critical for partnerships with developers involved in urban development 
projects. 

3.  Approaches to develop effective transit partnerships 
There are a wide range of approaches to establishing partnerships with private and public sector entities.These 
include the following: 

 reaching out to potential new partners 
 prior working relationships 
 professional organizations 
 transit planning activities 
 local planning processes  
 third-party requirements 
 special events 
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3.1 Reaching out to potential new partners 
Starting from scratch is the most challenging approach to establishing a partnership; however, engaging new 
partners can be a rewarding experience .Just as in the sales business, cold calls begin without common ground 
or personal relationships already established. Fortunately, this is an uncommon situation in the transit industry 
unless the agency is new or has experienced extensive staff turnover. The nature of the transit business 
generally requires significant interaction with other entities on a daily basis. 

There are several approaches that can help make a cold call effective. First, do your homework about the 
potential partner and the agency/business he or she represents before establishing contact. Based upon this 
information, identify realistic benefits the individual or business can realize as a result of the partnership .Also 
identify any shared working relationships with other individuals or agencies who might offer a positive 
reference if contacted. Use transit planning tools such as those outlined below in Section 3.3 as a base to 
solicit participation by new partners. 

Many transit agencies have marketing and educational materials highlighting success stories that can be used 
with new partnership “prospects.” These materials should be geared to show others the benefits of partnering, 
and should include facts and examples of benefits, as well as successful examples of partnerships. 

Finally, don’t waste the person’s time. Approach the potential teammate with a plan that clearly identifies 
your goals for the partnership and the likely benefits. Listen to his or her ideas so that you can understand his 
or her point of view and respond constructively. Expedient follow-up can further reinforce a good start. 
Charge ahead and invite the person to lunch to discuss next steps! 

3.2 Strengthen prior working relationships 
Building on prior working relationships establishes partnerships more quickly than cold calling. Prior working 
relationships come in many shapes and sizes. The process of establishing new bus stops typically requires 
working with city service or traffic engineering staff. Fixed-guideway projects such as bus rapid transit or 
light rail generally result in contact with many city agency departments, state and federal agencies, and 
possibly private developers. Whenever a relationship has been developed for a particular effort, look for 
opportunities to “mine” that contact for other connections or applications. 

3.3 Use professional organization relationships 
Transit agency personnel have numerous opportunities to develop useful working relationships through 
professional organizations and volunteer participation in related planning activities and commissions. 
Membership in local chapters of national organizations such as the American Planning Association (APA), 
Institute for Transportation Engineers (ITE) and Women’s Transportation Seminar (WTS) provide diverse 
contacts as well as professional growth.  

The Urban Land Institute (ULI) recognizes the connection between land use and transportation, and 
sometimes funds visioning exercises that can be supportive of transit. Private sector relationships with ULI 
members can help broaden support for transit initiatives. Private sector relationships also can be developed 
through membership on a Special Improvement District board in which your office is located, or through 
which your service operates. 

Volunteer roles can also build a broad network that can be useful for future partnerships. Look for 
appointments to city commissions or special working groups related to planning or transportation. Represent 
your agency on Metropolitan Planning Organization (MPO) committees. Offer to become a “transit liaison” 
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for neighborhood or area planning studies conducted by the city. Make a presentation on transit service 
planning or transit-oriented development (TOD) to the local chapter of the Building Industry Association. 

The key to building upon any of these kinds of relationships is to make sure that they are not contrived 
exclusively for your benefit. Nurture the relationship through opportunities for both parties, and it will offer 
rewards to both for some time.  

3.4 Use transit planning activities as an outreach opportunity 
Development of short- and long-range transit plans offers a natural opportunity to develop working 
relationships that can provide a base for later partnerships. In fact, these plans are most useful to the agency 
when they incorporate broad input from city staff, neighborhood organizations and commissions, city 
planning commissions, elected officials and private developers. In addition to providing valuable community 
input and broadening support for the plan, involvement of these various parties creates trust and builds 
credibility for future endeavors. 

Many transit agencies have a design standards manual that includes information ranging from design 
templates for bus shelters and bus pads to guidelines for transit-supportive land use patterns. Agency staff 
should make periodic presentations to city staff, planning commissions and the building industry regarding 
the information in the manual. In addition to introducing the material, the presentations can provide another 
opportunity to establish working relationships. 

Developing a new manual or updating an old one can also provide an opportunity for establishing 
relationships. The approach can be similar to the short- or long-range planning process, inviting public and 
private sector participation in the manual’s creation or update. Incorporating input from the “outside world” 
reinforces others’ ownership of the document and strengthens the working relationship for the future. This 
input can also help to identify information formats that enhance the usefulness of the manual to other parties 
(i.e., providing design templates using specific computer programs that are widely used in the transit service 
area). 

3.5 Engage with local planning processes 
All urbanized areas with a population of more than 50,000 residents are required to allocate federal 
transportation funds through an MPO. The planning requirements imposed by this process allow for a 
significant amount of local discretion regarding the nature of transit involvement; however, there can be great 
opportunity for transit participants to influence local transportation investments and land use development 
decisions as a member of the MPO. Specific examples are outlined in FTA publications “Transit at the Table” 
and “Transit at the Table II.” 

In addition to the MPO activities, some regional or local land use or transportation planning efforts are 
occurring most of the time. Listen and watch for those planning activities in which transit is not currently 
participating. Contact local planning officials and suggest opportunities where transit can be an added value, 
such as reducing parking requirements, increasing accessibility or improving quality of life. Ask questions to 
determine how transit can help meet their goals. Identify actions that can be beneficial to both parties.  

3.6 Use third-party requirements that can leverage transit involvement 
Most of the partnering foundations outlined above are based upon voluntary conditions founded upon trust 
and recognized mutual benefits. In some instances, third-party requirements can force a reluctant partner to 
participate in a transit partnership. 
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Some states mandate local jurisdiction or developer “responsiveness” to transit needs in order to address 
environmental impacts associated with land use change. Similarly, some local jurisdictions codify 
requirements for transit-sensitive design or offer benefits for doing so (increasing intensity of use or 
decreasing parking requirements).The nature of these mandates can vary significantly among locales. 

The U.S. Green Building Council (USGBC) LEED building rating program is another example of leveraging 
opportunities created by a third party. This program rates buildings with respect to their energy and 
environmental sensitivity. Proximity to transit is one of the rating evaluation criteria. As private developers 
approach transit operators to provide service in order to achieve a higher LEED rating, the operator has some 
opportunity to pursue a more aggressive service plan than the developer had considered.  

Transit agencies should take full advantage of these third-party mandates and programs. While the mandates 
offer leverage, the agency should attempt to wield that power with sensitivity and sensibility. If the enforced 
partnership can end with a spirit of cooperation and recognition of benefit by the coerced party, then future 
partnerships may occur outside of the mandate. Even if there are no future partnering opportunities, a 
constructive outcome can help establish partnerships with other similar parties.  

Where these requirements do not exist, transit agencies can work with local or state legislators to draft them. 

3.7 Hold or participate in special events 
Transit agencies can take the lead or partner with other organization by holding special events that can be 
used to educate stakeholders and/provide network opportunities. These events can take many forms including 
but not limited to guest speakers, panel discussions, video or media presentations, networking receptions and 
static displays. Transit agencies do not necessarily need to sponsor or co-sponsor events and can participate in 
existing events within the community or region. Educational and outreach efforts at local community events, 
for example, is effective in raising awareness among members of the general public, and creating a foundation 
for future collaborative efforts. These events include farmers markets, street fairs etc. This approach is an ex-
cellent way to kick off new initiatives or partnerships at the local level. 
  

An example of a special event occurred in Bridgeport CT in 2005. City and business leaders gathered to share 
ideas about parking management and discuss a vision for a mixed use vibrant Downtown. The purpose was to 
introduce effective measures to manage the supply of parking through such means as universal transit passes 
and car sharing as well as spreading the message of parking expert Donald Shoup on parking management. 
This one session gave birth to several initiatives which ultimately lead to a Downtown Master Plan, a 
significant reduction in city required parking minimums, the adoption of eco passes by two institutions (with 
more anticipated) and a consensus on the role of parking in future development.  

Another example occurred in Eugene, OR, where Lane Transit District partnered with local chambers of 
commerce and environmental groups to put on an annual three hour event promoting transportation, economic 
development and land use integration. The most recent event held in February 2012 was attended by 250 
people and included keynotes by Brookings Institute Fellow Christopher Leinberger and Reconnecting 
America CEO John Robert Smith along with a local panel.  

4.  Recommendations 
There is no shortcut to creating partnerships; however, there are several guidelines that can enhance 
opportunities for success in both the short and long term. 
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4.1 Make an investment 
Effective partnerships do not happen spontaneously. Spend the time to learn what partnerships have been 
useful in other cities, and determine if and how they might apply to your own circumstances. Research 
potential local partners to better understand their goals, constraints and working environments. Take the time 
to build the relationship, and then suggest a potential partnership that could be mutually rewarding. The first 
experience will determine if there will be others. Make sure it is worthwhile for both parties. 

4.2 Cast a broad net 
It is difficult to have too many potential partnering opportunities. Build relationships beyond standard profes-
sional contacts. Don’t worry whether a relationship might bear fruit in the short term. There maybe an oppor-
tunity for a project that you are not currently contemplating. In addition, you may have the opportunity to as-
sist your partner in the short term. In the worst case, you have made only a new friend.  
 
4.3 Expect success 
Establishing relationships and partnerships that work is largely dependent upon your attitude. If you expect 
failure, that is what you are likely to encounter. The same is true for success. Assume that existing and 
potential partners will be interested and willing participants. Your positive attitude will help reinforce this 
result. When roadblocks occur, look for solutions instead of giving up. The partnerships that require extra 
effort may become the longest lasting and most rewarding. 

4.4 Not a one-time effort 
One partnership can lead to another in many instances. Just as in establishing the initial relationship, “repeat” 
efforts require an investment. Relationships need to be refreshed in response to time and changing conditions. 
Over time, “What’s in it for me?” will change. Key contacts within other organizations may also change. Stay 
on top of changes for individuals and their organizations. Nurture the relationships over time. 

4.5 Establish expectations 
Make sure all team members understand one another’s unique needs. This is particularly important when the 
transit agency is using state or federal funds, which may require reviews, approvals and/or contractual 
requirements to which local entities are not accustomed. This also works in reverse, as the transit agency must 
respect local city planning commission/council processes and private developer financial considerations.  

Next, establish the project scope and approach, and define the schedule. Determine the responsibilities and 
authority of all participants. Documentation of these decisions may vary based upon the relationships among 
the participants. It can range from a general memo to a memorandum of understanding, or potentially even a 
contract. In general, it is wise to err on the side of formal documentation. This action will provide a clear 
target and roadmap to be shared by all key participants. 

4.5.1 Adhere to Title VI Requirements 
Title VI requirements should play a major role in the ways in which an agency conducts its daily business, 
This includes outreach and partnership efforts.  Consider the development of a Public Participation Plan, or a 
Limited English Proficiency Plan to reach communities in which English is not the first language.   
 
4.6 Celebrate successes 
When a project is completed, make a big deal of it. Make sure all the major participants in your extended 
team are recognized for their contribution. Hold an event for all, and enjoy the satisfaction of the completed 
effort. Communicate with your teammates’ supervisors regarding the success of the project, its value to the 
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community and the role these individuals played. Consider identifying the next possible partnership 
opportunity, and ask this individual or his or her firm might participate. 

5.  Examples of effective partnerships 
The following examples describe both formal and informal partnerships entered into by transit agencies with 
local jurisdictions that have positively influenced planning and design solutions undertaken within their area 
of influence. These examples are not prescriptive for direct application by other agencies, but they offer 
potential approaches and outcomes for consideration. Transit agencies must tailor their approaches to their 
local conditions. 

5.1 Local partnerships 
Local jurisdictions largely exercise control over the type and intensity of development that occurs within their 
boundaries. This occurs directly through land use controls and indirectly through public infrastructure 
investments. Transit providers are substantially dependent upon these local jurisdictions for approval of 
transit service and facility improvements inside their boundaries. This section identifies a variety of tools and 
techniques that transit agencies have used to encourage and/or leverage partnerships with the jurisdictions 
through which they operate. 

5.1.1 Orlando 
Florida state development regulations offer the Central Florida Regional Transportation Authority, which runs 
the LYNX bus system, some planning advantages not found in other states. Eleven regional planning councils 
(RPCs), commissioned by state law, provide comprehensive planning and intergovernmental coordination for 
managed, responsible growth. Florida state legislation provides that any development that would have a 
substantial impact on the health, safety or welfare of residents of more than one county is considered a 
development of regional impact (DRI). The RPC has the lead role for coordinating the multi-agency review 
activities for a proposed DRI within its region. The RPC recommends either denial or conditions of approval 
of DRIs to the local government.  

The rapid residential, commercial and office growth in Florida frequently left transit in a “catch-up” mode 
responding to new development patterns that were not particularly suitable for effective transit service. LYNX 
needed an approach to reinforce transit consideration early in the land development process. Working within 
the RPC review process for large projects, LYNX has been able to leverage cooperation with the development 
community to ensure that transit issues receive the appropriate attention, along with other infrastructure and 
public service needs. 

5.1.1.1 Altamonte Springs 
An early application of this leverage occurred in 1986 when the business community of Altamonte Springs, a 
suburb of Orlando, wanted to create a central business district to attract more businesses to the area. To 
accomplish these goals, a Community Redevelopment Agency (CRA) was established for the Altamonte 
Springs downtown area. The City of Altamonte Springs and the CRA, as the developer, applied to the RPC 
for approval as a DRI. The DRI and CRA together allow the city to more directly partner with the private 
sector.  

A traffic impact analysis for the area indicated that traffic mitigation would be required in order to 
accommodate new development anticipated for the area. LYNX proposed an innovative transit approach 
called Flex Bus to help address traffic congestion and to respond to development concerns of the RPC. This 
approach combines the advantages of dedicated bus lanes, intelligent transportation system (ITS) technology, 
route deviation and demand-response systems to deliver fast, economical and convenient bus service.  
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The system is fully designed but is being implemented incrementally due to funding constraints. Developers 
and property owners have provided exclusive right-of-way and space for shelters, as well as lobby space for 
Flex Bus reservation kiosks. Current operation is largely within public right-of-way with off-line stations on 
private property. Operating costs are funded by the property owners through an assessment district. 

5.1.1.2 Downtown core 
The City of Orlando desired to enhance the quality of life, reduce traffic congestion and encourage additional 
growth in the existing downtown core. The state growth management regulations stipulate that new 
development is permitted only when the infrastructure can support new growth. Therefore, the state required 
the creation of a downtown transit system to support expanded development in the downtown area. 

To accomplish its overall goals, the city created a special taxing district for the downtown area administered 
by the Downtown Development Board (DDB). The purpose of the DDB is to encourage redevelopment, with 
tax revenue used for planning and programming. The DDB and the City of Orlando worked together to create 
a downtown CRA that allows for the capture of future tax increments to be used for the redevelopment 
projects and infrastructure improvements.  

LYNX worked with the two new organizations to provide a downtown shuttle that satisfies state development 
requirements. The LYMMO, introduced in 1997, operates within dedicated bus lanes and takes advantage of 
ITS technology such as signal priority. Through its partnerships, LYNX was able to secure dedicated lanes to 
ensure that the shuttle operates smoothly and reliably. In order to facilitate the free service desired by the city, 
LYNX was also able to negotiate operating support through revenues from approximately 9,000 downtown 
parking spaces. 

Over time, LYNX has adjusted its approach in working with developers to satisfy state development 
requirements. The agency requests operating assistance for specific service improvements that will enhance 
the proposed development. LYNX provides the developer with information describing how the proposed 
transit services will positively affect the development. This has been a much more successful approach than 
pursuing transit capital improvements, such as shelters, which often can be funded through other means. 

5.1.2 State College, Pennsylvania 
The Centre Area Transportation Authority (CATA) works closely with the Centre Regional Planning Agency 
(CRPA) to influence individual private development projects in a manner that makes them more attractive for 
transit use. This strategic approach is facilitated by the unique role of the regional planning agency in 
development review. Most of the local jurisdictions lack their own technical staff and rely upon staff at the 
CRPA. CATA and CRPA have a long-term working relationship, which is reinforced by their sharing a transit 
planner. The resulting development review provides review and input from the transit planner early in project 
development, when plans are still flexible. The tendency of many local officials to forgo a development, 
rather than approve a project that does not adequately address transit needs, further reinforces a strong transit-
supportive approach by the CRPA. 

CATA participation in design review of the Colonnade Shopping Center proposal resulted in design changes 
giving transit a prominent, effective presence within this suburban development. The plans for a new Wal-
Mart/Sam’s Club were revised to include a transit center, improving transit travel times, reducing walking 
distances and offering enhanced passenger amenities. Developers have demonstrated a willingness to provide 
transit amenities to reduce parking requirements and avoid paying additional roadway impact fees.  
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CATA has found that requesting reasonable transit elements, gaining respect and credibility among local 
stakeholders, and building on past accomplishments is a successful strategy. This approach reinforces a 
constructive working relationship with all parties involved in the process. 

5.1.3 San Bernardino 
Omnitrans takes advantage of the California Environmental Quality Act project review requirements to 
provide input at the early stages of project development, when there is still significant flexibility in project 
design. The trigger for this input is the enactment of zoning ordinances, adoption of a general plan, issuance 
of conditional use permits or approval of tentative subdivision maps. As those early action events take place, 
Omnitrans has the opportunity to recommend transit-supportive plan modifications such as preservation of 
transit right-of-way, enhancement of pedestrian facilities or changes in land use/density. 

In addition to the formal environmental review process, informal communication regarding new 
developments occurs through contacts established at the staff level as a result of that process. Omnitrans also 
reinforces the working relationships with city and county staff when it updates its Short Range Transit Plan to 
identify developing areas and the need for new transit service. 

During the planning for a majority of greenfield development crossing both city boundaries, Chino and 
Ontario each found that their independently developed “Specific Plans” did not accomplish their own goals to 
promote transit use within their portion of the development. To address this, Chino and Ontario undertook a 
joint effort with Omnitrans to address transit service design, funding and land use for all the new communities 
proposed for development. The effort culminated in the June 2005 publication of the Community Based 
Transportation Plan (CBTP).  

The CBTP is a good example of interagency cooperation, in which two cities and the transit authority jointly 
developed a plan to benefit future residents. The plan transcends municipal borders and integrates proposed 
new services with an existing network. As the area develops, the need for transit service will grow. Omnitrans 
and the cities of Chino and Ontario will monitor growth and implement services as necessary. 

5.1.4 Minneapolis–St. Paul 
Metro Transit has focused upon building effective communication networks with local governments to 
enhance transit service at both the corridor and the project level. The transit agency’s unusual position within 
the regional planning agency (Metropolitan Council) reinforces the local community connection, as the 
council has review authority over local planning activities to ensure consistency with the regional plan. The 
council reviews all environmental assessment worksheets, rezoning requests and amendments to the 
Comprehensive Plan related to new developments. Planning staff review ensures compliance with regional 
policy, while transit staff review provides project evaluation with respect to transit. This early involvement 
facilitates project changes before major investments are made in project development. 

Metro Transit worked closely with the City of Minneapolis to plan transit service for the Midtown Exchange 
Project. This adaptive reuse of a former Sears store includes rental apartments, condominiums and town 
homes; the headquarters of Allina Hospitals &Clinics; a Hennepin County Service Center; a new Sheraton 
Hotel; and the Midtown Global Market. A new transit center was incorporated into the development that 
consolidates five bus stops and makes transfers between the two bus routes more convenient. Transfers 
between routes are safer, and waiting customers are more protected from the possibility of street crime. The 
facility provides adequate space for buses and frees up space at the intersection for turn lanes and additional 
street parking. The development also provides access to a large number of potential new customers, and 
ridership on the two routes serving the development is expected to increase. 
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As a result of Metro Transit’s effective outreach, the City of Richfield invited Metro to participate in the 
initial discussions regarding the multiuse City Bella development. The development was planned on an 
existing route to take advantage of the available transit service. The proposed development was incorporated 
into Metro Transit’s own service planning efforts, resulting in a higher level of service appropriate for the 
new development. 

5.1.5 Salt Lake City 
The Utah Transit Authority (UTA) is in the midst of an aggressive fixed-guideway program crossing multiple 
local jurisdictions. Because UTA lacks any eminent domain powers, the agency is reliant upon local 
government for acquisition of any property through condemnation. This situation has required extraordinary 
coordination and cooperation between UTA and local jurisdictions in order to advance fixed-guideway 
implementation throughout the region. 

In order to accomplish this relationship, UTA entered into a single, multiparty, inter-local agreement that has 
every one of the 45 local governments in the UTA service area as signatories. This master inter-local 
agreement spells out UTA’s aims for improved transit service and identifies UTA commitments to work 
closely with local leaders on plans for rail transit. The agreement outlines how UTA will involve local 
governments in resolving issues such as noise mitigation, utility relocations and right-of-way takes. In the 
agreement, UTA also commits to produce a written environmental assessment document for public review on 
each individual project (even on projects using no federal money and in spite of the fact that Utah does not 
have a “little NEPA” statute). 

This master inter-local agreement also provides corresponding commitments from the local governments to 
work in good faith with UTA to expedite permitting reviews and approvals, etc. The fact that every local 
jurisdiction, from Salt Lake City down to the smallest town, has signed the same document reassures 
everyone that UTA will treat them fairly and not play favorites. 

In addition to the master inter-local agreement, UTA signs individual agreements with each of the local 
jurisdictions through which a capital project (light rail, commuter rail or BRT) is passing, providing for a 
project policy advisory committee made up of local mayors and/or county commissioners to provide advisory 
oversight to the UTA project staff during planning, design and construction. Those policy advisory meetings 
are attended by the press, with support from UTA communications staff, and local elected leaders have a 
place of prominence in the project news, side by side with the UTA board members. 

UTA has entered numerous special study agreements with individual local governments to conduct studies of 
interest to both parties, with UTA funding some share of the study costs. Sometimes those studies are led by 
UTA staff, and sometimes by the local government staff, depending upon the subject matter and availability 
of staff expertise. Frequently, the MPO and Utah Department of Transportation have also been a party to 
those agreements. Examples include studies of how best to optimize traffic signals in downtown Salt Lake 
City to provide for both street-running light rail transit (LRT) and good vehicular and pedestrian traffic flows; 
studies in several cities about how to modify the zoning code to provide for more transit orientation in new 
development projects; studies to produce new long-range transportation plans for some rapidly growing 
individual cities, with plans for pedestrian, bike, transit and highway needs; and corridor studies to assess 
specific highway and transit options and to provide for future right-of-way preservation. 

The UTA Board of Trustees also works to reinforce a close working relationship with local jurisdictions. 
Board members are appointed by local elected officials and meet regularly with those officials to report 
regularly on UTA affairs, making UTA very much aware of local government concerns and wishes–and local 
leaders aware of UTA activities, problems and plans. As a result of these coordination and cooperation 



APTA SUDS-UD-RP-006-12| Transit Agency Partnerships to Improve Urban Design and Enhance Service 
Effectiveness 

© 2012 American Public Transportation Association 13�

efforts, each of the initial five rail projects have been completed on time and under budget. Current plans for 
an aggressive expansion of the system build upon this record of success.  

5.1.6 Vancouver, British Columbia 
TransLink obtained federal grant funding for several projects that would increase transit ridership through 
improvements in bus transit operations and enhanced rail station connections to the surrounding communities. 
These federal grants required substantial local funding match from the local communities. TransLink staff 
used the federal funds, anticipated transit improvements and associated local infrastructure investments to 
leverage financial and technical participation by the local jurisdictions.  

The Main Street Transit and Pedestrian Priority Project included street improvements from building face to 
building face along a major arterial street. Transit benefited from improved bus stop amenities and reduced 
transit delays. The local businesses along the street experienced higher business activity, attracted by the 
improved sidewalks, enhanced lighting and increased transit service. The details of the projects required close 
coordination between TransLink and the City of Vancouver, from planning through implementation.  

TransLink also worked with several jurisdictions to better integrate SkyTrain rail stations with the 
communities they serve. At the Commercial–Broadway station, TransLink worked closely with City of 
Vancouver engineering staff to identify and implement roadway modifications to improve pedestrian access 
to the station, to enhance the connection with feeder buses, and to encourage TOD around the station. 

The Surrey Station required a broader approach to enhance its connection with the community. The auto-
oriented development in this suburban area severely impedes access at the station, and from the surrounding 
area. As part of the federal grant program, the City of Surrey proposed projects that will both improve station 
access and enhance the station area as a downtown center, creating a “sense of place” in the sprawling area. 
The grant helped create an incentive for the city to propose these improvements. TransLink staff anticipate a 
continued, long-term working relationship with Surrey planning and engineering staff during implementation 
of these projects. 

5.1.7 Charlotte 
The Charlotte Area Transit System (CATS) operates the public transit system in Charlotte, North Carolina. It 
is a department of the city and provides service primarily within Mecklenburg County and adjacent suburbs.  

As a unit of the city government, CATS can work closely with other city departments to enhance coordination 
of both private and citywide public infrastructure investments with transit. CATS staff are routinely included 
in all internal review of development/zoning proposals, and have the opportunity to request inclusion of 
transit amenities such as shelter and bus stop waiting pads. CATS staff provide the specifications for the 
requested elements to ensure that they are built to appropriate standards. 

This process ensures that adequate facilities are incorporated into the initial project, and there is no need to 
retrofit the development at a later date. This approach also avoids the need to obtain easements and/or disrupt 
traffic in order to construct facilities at a later time. The community benefits from transit service that can be 
implemented with the opening of the private development, and CATS is able to invest its staff and financial 
resources in a more efficient manner. 

This cooperation between departments is nurtured by an unwritten understanding that each department 
recognizes the common goal of serving the community and looks beyond its own project boundaries to make 
infrastructure investments that extend beyond its own direct responsibilities. For instance, if CATS is 
installing shelter pads in an area that has a gap in the sidewalk network proximate to the shelter, CATS staff 
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will also take action to close that gap. Conversely, when the Department of Transportation is building or 
rebuilding a roadway, it will place new pads that CATS will use subsequent to completion of the project. 

CATS also has strongly pursued incorporation of transit-supportive infrastructure in new development plans 
in order to enhance potential ridership. For the new Lynx light rail project CATS has taken this approach a 
step further to reinforce TOD at stations along the route. 

CATS staff have extended their working relationships beyond the boundary of the taxing district. The 
regional commuting patterns result in a large number of trips entering Charlotte from outside of the transit 
service area. CATS has worked with these jurisdictions to implement express service for which CATS 
receives 50% of the operating cost. These jurisdictions are also responsible to provide park and ride spaces at 
no cost to CATS. Everyone benefits from the relationships as more cars are removed from the road, suburban 
commuters get an attractive commuting option, and new customers are created who may be asked to become 
taxpaying participants in the CATS system in the future if its boundaries are expanded. 

CATS has also strongly pursued incorporation of transit-supportive infrastructure in new development plans 
in order to enhance potential ridership. For the new LYNX light-rail project, CATS has taken this approach a 
step further to reinforce TOD at stations along the route. 

5.1.8 San Francisco 
The San Francisco Metropolitan Transportation Agency (SFMTA) service area is entirely developed, leaving 
little opportunity to attract new transit ridership through greenfield development. In order to increase the 
potential transit market in the area, SFMTA is encouraging redevelop of existing parcels at increased densities 
following TOD patterns. 

SFMTA’s success with TOD has depended upon partnerships with other local, regional and state agencies, as 
well as the development community. These agencies include city departments of Planning, Public Works and 
SF Environment; the San Francisco Redevelopment Agency; the Office of Economic and Workforce 
Development; the Port of San Francisco; and the San Francisco County Transportation Authority.  

At the regional and state levels, SFMTA works with the Metropolitan Transportation Commission (MTC), 
and regional bodies concerned with air quality management, local Bay Area governments, CalTrain, the San 
Francisco Bay Area Rapid Transit District (BART) and other transportation agencies serving the Bay Area. 
Much of the coordination and collaboration activity relates to achieving the environmental goals, regional 
mode split targets and infill housing allocations.  

Proposition G, passed by the voters of San Francisco in June 2008, establishes an agreement between the city 
and a private developer to revitalize Candlestick Point and Hunters Point Shipyard (a former naval base) 
through a mixed-use development project. The project is being managed by the San Francisco Office of 
Economic and Workforce Development (OEWD), and includes approximately 10,500 dwelling units, 700,000 
square feet of retail, and more than 2 million square feet of office and industrial use.  

In response to regional sustainability goals, the city, SFMTA and the developer propose to double the transit 
mode split for the new project over existing transit usage levels. To achieve this, land use patterns are being 
developed that encourage walking, optimize transit, and manage parking supply and vehicular traffic. The 
transit components are being designed based upon SFMTA service standards for route spacing, service 
frequency and quality of service.  
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The proposed transit investments and walking/bicycling targets are vetted by SFMTA for practicality and 
reinforced by an aggressive management parking policy supported by the developer. Key to the successful 
operation of the new transit services to support the development are agreements by the developer to pay a 
share of SFMTA’s operating and capital costs. Implementation of the transportation components of the plan 
will be driven by financial negotiations identified in Proposition G, and by environmental mitigation 
requirements and policy agreements brokered by public and elected officials. SFMTA’s past working 
relationships with the San Francisco Redevelopment Agency and the OEWD have been critical in moving 
these negotiations toward the completion of environmental review documents in full compliance with 
California’s rigorous Environmental Quality Act, a necessary precursor to full development entitlements. 

The OEWD is pursuing a similar planning approach with SFMTA at several other similar large-scale 
redevelopment projects with willing development partners, such as at Treasure Island (another former naval 
base) and Park Merced. 

5.2 State and regional partnerships 
Next to local governments, the agencies with the best opportunity to influence urban design within an urban 
region are probably the MPO, the state DOT, and those federal and state resource agencies issuing permits 
related to land, air, water and other environmental resources. 

The following are some examples of partnerships and processes that transit agencies have entered into with 
these other important agencies –partnerships that have positively influenced regional patterns of urban form 
and conditions and requirements affecting the urban design details for specific projects. 

5.2.1 Portland 
There was no particular reason to believe that the Portland, Oregon, metropolitan area would become an 
outstanding example of partnerships among the transit agency, MPO, State DOT and resource agencies, as 
well as among local governments. In fact, two factors would seem to work against such partnerships: 

 The transit agency, TriMet, has its board members appointed by the governor, not by local elected 
officials. Further, funding for TriMet comes from a payroll tax paid by businesses, and so the 
appointed board members are all non-elected businesspeople. 

 The regional planning agency, Metro, has board members who are directly elected from geographic 
districts within the three Oregon counties, and thus are also not appointed by local elected officials. 

These factors would make it very easy for an unhealthy competition to exist among appointed and business-
oriented TriMet board members, directly elected Metro board members, and the mayors and county 
commissioners from local governments. In spite of these challenges –or perhaps in part because of them –
there have been extra efforts over many years to ensure that real partnerships have been forged and 
maintained, and that they work well. 

Regular, frequent –sometimes weekly –meetings are held by key top staff from ODOT, Metro, TriMet, the 
mayor’s offices of the largest cities in each county, and the top planning and public works officials in each 
county. By agreement, these key staff  keep one another informed of existing and pending issues related to 
planning, funding, design and implementation of all major transportation projects, including how federal 
funds should be sought and used and which state legislative issues should be pursued. These key staff 
members also keep their elected or appointed policy boards informed. 

A regular monthly meeting is also held by a specially created policy group, the Joint Policy Advisory 
Committee on Transportation (JPACT), composed of local elected officials from each county, top ODOT 
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officials, a member of the TriMet board and a member of the Metro board. JPACT formally functions as the 
MPO policy body for Metro, thus facilitating endorsement of its actions by the elected Metro board. This 
interlocking combination of informal meetings of key transportation staff from all agencies and the JPACT 
policy members ensures that there are no surprises, that full discussion of issues takes place with everyone 
fully informed, and that decisions can be made with confidence that they will be honored. 

The result is an exceptionally strong relationship among all levels of government on transportation, land use, 
urban design and environmental resource decisions. It has also enabled real shared work programs among the 
agencies. 

For example, TriMet prepares and regularly updates its Transit Investment Plan (TIP) based upon long-term 
goals and strategies for both land use and transportation established by Metro and then works closely with the 
local governments to implement the TIP and to ensure that the roadways, sidewalks, pedestrian crossings and 
building codes promote pedestrian-friendly access to transit. Several cities have implemented tax incentives 
for businesses in transit-oriented developments around light rail stations. Other cities have enacted local 
improvement districts to fund sidewalk improvements and other pedestrian enhancements around stations. 
Metro, ODOT and TriMet share responsibility for corridor planning and preparation of alternatives analyses 
and environmental documents for new facilities. ODOT has participated actively with TriMet in the design 
and construction of new light-rail extensions, providing right-of-way in freeway corridors in several cases. 

5.2.2 New Jersey 
NJ Transit is a state-owned and statewide transit agency, separate from NJDOT. Since the early 1990s, NJ 
Transit has been a leader in promoting TOD. NJ Transit’s 1994 publication, “Planning for Transit-Friendly 
Land Use: A Handbook for New Jersey Communities,” is still a valuable and relevant resource today. 

By partnering with its sister agency, NJDOT, NJ Transit has been able to accomplish a great deal more in 
achieving transit-friendly land use and urban design improvements. In 1999, NJ Transit and NJDOT partnered 
in creating the Transit Village program. Since then, 24 municipalities have become designated Transit 
Villages, and more are seeking to gain this designation. In order to do this, municipalities must demonstrate a 
commitment to revitalizing and redeveloping the area around transit stations into a compact, mixed-use 
neighborhood with a strong residential component. Once designated, those localities benefit from technical 
support and priority funding from state agencies, and the ability to apply for grants from a fund set aside by 
NJDOT. These efforts have resulted in some dramatic neighborhood revitalization in such cities as Rahway, 
Jersey City, Cranford and New Brunswick. 

5.2.3 San Diego 
During the 1980s, when the San Diego Metropolitan Transit Development Board (MTDB) was implementing 
the initial light-rail line, it entered into agreement with the California Department of Transportation, CalTrans, 
for technical assistance. CalTrans actually provided full-time staff engineers to MTDB to assist with design, 
contract procurement, construction oversight and similar areas of technical expertise. This not only provided 
needed strong design and construction experience to a fledgling transit agency, but it also meant that CalTrans 
became invested in the light-rail project’s success. That investment greatly influenced subsequent highway 
planning and design decisions by CalTrans in the years that followed, ensuring transit input into those 
decisions. 

In a similar way, MTDB worked closely with each of the cities being served by transit, and with the MPO, the 
San Diego Association of Governments (SANDAG), to enable land use and design decisions that facilitated 
transit success. The relationship with SANDAG was significant enough that, in 2004, the California 
Legislature gave SANDAG the responsibility for all transit facility design and construction, with MTDB and 
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other county transit agencies becoming transit operators only. That experiment in combined regional and 
transit government is now in its eighth year. 

Similar institutional MPO-transit agency arrangements exist in the Twin Cities, Las Vegas and Reno. 

5.2.4 Salt Lake City 
The UTA, much like TriMet in Portland, has made partnerships with the MPO and the state DOT a major 
hallmark of its planning, design and construction programs. As in Portland, the initial planning and 
alternatives analysis for new transportation facilities in the Wasatch Front region are carried out by the MPO, 
with close involvement of UDOT and UTA, as well as local governments. Once a decision has been reached 
by the MPO on a preferred corridor alignment and mode, UTA or UDOT take lead responsibility for the 
detailed design and environmental reports. The two MPO agencies –the Wasatch Front Regional Council 
(WFRC) covers the Salt Lake and Ogden urbanized areas, and the Mountain Association of Governments 
(MAG) covers the Provo urbanized area –are thus significant leaders in determining the ultimate 
transportation network and the relationship of that network to urban development and urban form in the 
region. 

That is quite different from the role played by MPOs in most areas of the country. In other areas, the MPO is 
expected to simply endorse, adopt or include in its long-range transportation plan the corridor, mode and 
alignment decisions reached by the state DOT or the transit agency, with little or no influence on the decision. 

5.3 Other organizations 
Transit agencies provide services that are important to many quasi-public and private sector groups, including 
universities and colleges, hospitals and medical centers, concentrated business and employment centers in 
downtown areas or other locations, homebuilders, condo and shopping center developers, and some other 
special groups. These institutions or associations are therefore potentially important partners for transit 
agencies seeking to achieve greater ridership or other aims that are important to both parties, including 
improvements in urban design of new developments.  

The following are some examples of formal and informal partnerships entered into by transit agencies that 
have positively influenced planning and design solutions undertaken by such groups. 

5.3.1 Downtown associations 
5.3.1.1 Denver 
The Downtown Denver Partnership (and its forerunner downtown association, led by a visionary leader, Phil 
Milstein) has long played a key role in the development of improved transit to and within the downtown area 
of Denver, going back to the days when the private corporation Denver Tramways operated bus services in 
Denver. After the multicounty Regional Transportation District (RTD) was created and funding was approved 
by the voters, RTD worked closely with the Downtown Denver Partnership in the planning, funding and 
development of the 16th Street Mall, including working with businesses located on the mall and gaining 
support for the streetscape and urban design features that have made that facility such a success for both RTD 
and downtown Denver. More recently, the partnership worked with both RTD and the City of Denver in plans 
for the restoration and reuse of the historic Denver Union Station as a downtown terminal for two new light-
rail lines, two new commuter rail lines and some key bus routes into downtown. 

5.3.1.2 San Antonio 
In the 1990s, VIA Metropolitan Transit implemented $50 million of improvements in downtown bus access 
and circulation plans that featured significant streetscape and urban design upgrades by entering into a three-
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way partnership with the City of San Antonio and the Downtown Alliance. Known as the TriParty Project, the 
formal partnership split the costs of new construction and transit facilities among the three partners. Since that 
time, the VIA partnership with the city and the Downtown Alliance has continued, via downtown streetcar 
circulator routes and additional urban design and wayfinding improvements. Those improvements are im-
portant not only to downtown business owners and employees, but also to the large number of tourists who 
stay and shop in downtown San Antonio, drawn by the River Walk and other urban design amenities, as well 
as by the presence of the historic Alamo.  
 
As part of the more recently adopted VIA Short Term Capital Plan, a new Downtown Amenities program that 
will soon be implemented, provides for a comprehensive strategy to address the transit patron environment 
along downtown streets. It will not only upgrade the level of amenities for transit patrons, and enhance the 
urban design character of the streetscape, but will make a significant investment in a sustainable approach to 
transit facilities, and provide advanced technologies for ‘real time’ information. These advancements will 
complement the new modes of sustainable transit that will also be launched over the next several years. 
 
5.3.2 Hospitals and medical centers 
5.3.2.1 Houston 
The Houston Medical Center, three miles south of downtown, includes several private and public teaching 
hospitals, medical schools, nursing schools, dental and veterinary medical facilities, and other medical offices 
and facilities. It is a major employment center and also attracts many daily outpatient and patient visitor trips. 
It is located near a historic part of Houston known for its fine trees, landscaping and urban design features, 
and is close to Rice University and to a major city park. When Houston Metro was planning for a new light-
rail line from downtown Houston to the Medical Center, it entered into agreements with the Medical Center 
and the City of Houston to preserve and enhance key urban design features, to protect landscaping, and to 
avoid negative impacts to medical facilities and equipment resulting from noise, vibration and 
electromagnetic interference. 

5.3.2.2 Salt Lake City 
UTA worked closely with the University of Utah and the University Medical Center to complete two 
extremely successful light-rail extensions to those two institutions. The region’s largest private health care 
organization, Intermountain Healthcare (IHC), observed how rail access had helped the University Medical 
Center. As a result, when IHC began searching for a site for a proposed new hospital and medical center, it 
discussed those plans with UTA. For reasons of land costs, IHC might well have located on a suburban site 
accessible only by automobile, as some other health care groups have done. Ultimately, IHC settled on a 
recently demolished industrial site immediately adjacent to an existing UTA light-rail station, and that new 
high-rise medical facility opened in 2007. Detailed plans for walking access from the light rail station were 
developed by IHC, UTA and the City of Murray, the local government having jurisdiction. 

5.3.3 Private nonprofit groups 
5.3.3.1 San Francisco 
San Francisco Planning and Urban Renewal (SPUR), a private, nonprofit organization based in San 
Francisco, is dedicated to improving planning and urban design in San Francisco by harnessing the volunteer 
efforts of planners, architects, engineers and other interested residents to review public project proposals. For 
more than 40 years, SPUR has worked closely with –and provided constructive criticism to –the city-owned 
transit agency (Muni), the regional rapid transit agency (BART), the East Bay bus operator (AC Transit) and 
the agencies providing commuter rail service from the south (CalTrain), and bus and ferry service from Marin 
County (GGBHTD), to improve transit designs, to gain support of the business community and to lobby San 
Francisco officials for improved urban design. SPUR has positively influenced the original BART station 
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designs and the Muni Metro Market Street plans; the plans for reconstruction of the TransBay (bus) Terminal; 
plans for a new CalTrain terminal; and plans for light rail extensions, among other actions. 

5.3.3.2 Salt Lake City 
Envision Utah is a private foundation created by leaders from the government and business community to 
address long-range planning issues of importance to the rapidly growing Wasatch Front region, to create a 
unified vision among residents on how growth should be managed, and to strengthen community livability. 
Early on, UTA reached out to Envision Utah to offer support and help in dealing with issues of transportation 
and urban design. Together, UTA and Envision Utah funded public “visioning” workshops to bring leaders 
and individual residents together for one or two days of intensive exercises and discussions about what they 
did and didn’t like in current growth patterns, and what they would like to see happen to make it better. 

As a result of those workshops, Envision Utah funded studies by Calthorpe Associates of how improved and 
transit-oriented urban design could be put into place in several growing cities in the region. Those studies 
were closely watched by other nearby communities as well. Envision Utah also funded studies of the costs of 
sprawl and the benefits of increased transit investments, and UTA provided some technical assistance in those 
efforts.UTA followed up with financial assistance to some other key cities, enabling those cities to hire 
consultant teams to develop new transportation plans, urban design plans and zoning ordinances that 
implement the kind of transit-oriented design proposed by the Calthorpe studies. 

5.3.4 Universities and colleges 
5.3.4.1 San Diego 
In planning for the Mid-Coast Corridor extension of the light-rail system north of San Diego, MTDB (and 
later SANDAG) worked with the University of California San Diego (UCSD) for the location of stations to 
serve that campus.Those initial efforts resulted in a partnership that finally placed the rail line right through 
the heart of the campus, with wonderful access for students and faculty. Ironically, this success frustrated the 
officials of the nearby San Diego State University (SDSU), because the light-rail line alignment dictated by 
available right-of-way did not permit a similar penetration of the SDSU campus desired by those officials. 

5.3.4.2 Tucson 
The City of Tucson Department of Transportation, which operates the transit system for the Tucson region, is 
implementing a streetcar line that will cross the campus of the University of Arizona and then traverse a two-
mile street alignment, connecting the campus with downtown Tucson and an adjacent new development area. 
The project will include streetscape improvements and other amenities along the streetcar alignment. 

5.3.4.3 . Phoenix 
During the planning phase of the Central Phoenix/East Valley (CP/EV) Light Rail alignment, METRO coor-
dinated with Arizona State University (ASU), the largest public university in the United States. With the main 
campus located in Tempe, ASU considered opening a satellite campus in downtown Phoenix. The proximity 
of the light rail to the downtown core greatly influenced ASU's decision to open the Phoenix campus, with 
light rail providing a direct transit connection to both campuses. Today, the ASU faculty, staff, and students 
contribute to approximately 30% of the ridership base. 
 
6.  A self-assessment partnership checklist 
The partnership approaches outlined in Section 3 result from a broad range of small steps that a transit agency 
can incorporate into its corporate culture. The checklist below provides both a guide and an assessment of the 
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agency’s preparedness to pursue partnership opportunities. An agency’s ability to pursue these approaches 
may be dependent upon their resources.  

6.1 Build working relationships 
 Is your staff accessible to/by other jurisdictions?  
 Does your staff offer to review city/county plats and plans?  
 Does your staff provide input in a constructive and timely manner? 
 Is your staff viewed as a resource by other local agencies?  
 Does your staff celebrate successful transit project implementation with other partners?  
 Does your staff view local planners and engineers as an asset as they develop transit projects? 
 Is there regular contact between the board members and the elected officials or staff of the 

jurisdiction they represent?  
 Does the general manager meet regularly with local elected officials and city managers?  
 Does your planning and engineering staff meet regularly across levels with the appropriate planning 

and engineering staff responsible for local land use and transportation planning? 
 Does your staff meet with others who influence land use and development decisions, such as 

economic development, natural resources, housing, parks, social services or utility agencies and 
departments? 

 Does your staff have a relationship with local planning and zoning commissioners and city councils?  
 Is your planning staff active in local and regional planning professional organizations and activities? 
 Do you include other jurisdiction or department staff in your consultant procurement process and/or 

on staffing interviews? 
 Are you building the skills of your staff to create effective partnerships with local jurisdictions around 

transportation and land use planning and implementation? 
 Is your staff encouraged to work with other jurisdictions on land use and transportation projects, and 

do they have adequate time and resources to be effective? 
 Are you evaluating the effectiveness of local jurisdiction partnership efforts to improve planning and 

service delivery and using the evaluations to allocate future staff resources? 
 Is there continuity in terms of partnerships from planning through implementation? 

6.2 Develop tools, standards and plans with partnerships in mind 
 Do you use a design standard manual that addresses the broad range of transit-related planning and 

design issues ranging from transit-supportive land use patterns to model zoning ordinances and 
specifications for transit stops or stations?  

 Are your design standards easy for local jurisdictions and others to incorporate into their own plans 
and regulations? 

 Do you involve local jurisdictions in updating your design standards manual? 
 Are the design templates available in electronic format using common CADD software? 
 Is your design manual available on the Web? 
 Has the manual been presented to local planning and zoning commissioners? 
 Does the manual identify transit benefits to the community with respect to both attracting jobs and 

serving residents? 
 Does the manual include a standard memorandum of understanding and other agreements that 

facilitate cooperation on projects? 
 Do you involve local jurisdictions in short- and long-range plan updates? 
 Is your long-range plan also a good marketing and communications tool? 
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6.3 Use external tools (policies and regulations) 
 Is your planning staff aware of local, regional and state entities and regulations that can reinforce 

transit consideration in land use?  
 Does your agency use state requirements such as Florida’s Development of Regional Impact (DRI) or 

California’s Environmental Quality Act to reinforce transit in local project development?  
 Do you promote consideration of transit options in areas that administer roadway impact fees?  
 Do you team with other entities, such as community redevelopment agencies, to pursue common 

goals?  
 Do you support adoption of land use and development plans, such as provision of pedestrian 

infrastructure and mixed-use zoning, which are not directly related to transit but support effective 
service?  

 Are there opportunities for shared staff resources, either on a long-term basis or on a project-specific 
basis? 
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Definitions 
headway: The time between arrivals of transit vehicles. 

“little NEPA” statute: A state law that regulates environmental quality. 

local jurisdiction: A county, city, village or township that exercises some level of control over land use and 
development within its boundaries. 

new urbanism: An urban design movement that emphasizes mixed-use, walkable neighborhoods with a 
diverse range of housing and jobs. 

Abbreviations and acronyms 
APA American Planning Association 
BRT bus rapid transit 
CADD computer-aided drawing and drafting 
CATA Centre Area Transportation Authority (State College, Pennsylvania) 
CBTP Community-Based Transportation Plan (Chino and Ontario, California) 
CNG compressed natural gas 
CRA Community Redevelopment Agency (Orlando) 
CRPA Centre Regional Planning Agency (State College, Pennsylvania) 
DDB Downtown Development Board (Orlando) 
DOT department of transportation 
DRI Development of Regional Impact (Florida) 
FTA Federal Transit Administration 
GGBHTD Golden Gate Bridge Highway and Transportation District 
IHC Intermountain Healthcare 
ITE Institute for Transportation Engineers 
ITS intelligent transportation system 
JPACT Joint Policy Advisory Committee on Transportation 
LEED Leadership in Energy and Environmental Design 
LRT light rail transit 
MPO Metropolitan Planning Organization 
MTC Metropolitan Transportation Commission (Oakland) 
MTDB Metropolitan Transit Development Board (San Diego) 
NEPA National Environmental Policy Act 
NJDOT New Jersey Department of Transportation 
ODOT Oregon Department of Transportation 
OEWD Office of Economic and Workforce Development (San Francisco) 
RPC regional planning council 
RTD Regional Transportation District (Denver) 
SANDAG San Diego Association of Governments 
SDSU San Diego State University 
SFMTA San FranciscoMetropolitan Transportation Agency 
TCRP Transit Cooperative Research Program 
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TOD transit-oriented development 
UCSD University of California San Diego 
UDOT Utah Department of Transportation 
ULI Urban Land Institute 
USGBC U.S. Green Building Council 
UTA Utah Transit Authority 
WFRC Wasatch Front Regional Council 
WTS Women’s Transportation Seminar 
 


